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December 2014

TIP LATEST AFTER

COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON
Davidson $2,100,000 $2,100,000 F
Buncombe $9,400,000 $9,400,000 F
Clay $5,000,000 $5,000,000 F
Bladen $14,000,000  $15,100,000 F
Pitt $21,800,000 $23,300,000 F

Totals $52,300,000  $54,900,000 Projects to be Let= 5

Minus Engineering & Contingencies

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
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Design Build Projects

TIP LATEST AFTER
COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON
Buncombe  $22,400,000 $26,000,000 F

Review - October 28, 2014



